Work completed during the week of July 2 through July 8:

Debco Construction continued excavation and embankment work. Waste material was
hauled to the Harrison pit and surveying activities continued. Work on the
Grasshopper Creek bridge started this week.
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.ﬂ\afgctﬁarttmf ¢l:'I‘éi'gAj.gers and a pilot car guide traffic through the project as
"’needed A pilot car guides traffic through the detour route (Elkhorn Hot Springs to
Price Creek) during work hours and the 30 feet (combined vehicle length) restrlctmn
is in place. - Vehicles with a combined length over 30 feet are piloted '.t'h'r'bugh the
Byway from 9:00 am to 10:00 am and from 2:00 pm to 3:00 pm. Durlng non work

hours the Byway is open to public: travel and there are no Iength restrlctlons
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Respectfully,

Daniel L. Christianson, Project Engineer
(406) 834-3618
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Project information is available at: http://www.wfl.fha.dot.gov/projects/pioneer_mountains/
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